

Status of Neera production, tapping and training for Technicians as on 18.12.2014

SI No.	District	Neera production		Marking of palms in CPF where license issued	Status of submission of application in remaining CPFs	Neera processing plant			Neera technician training	
		No. of CPFs regd on 2.3.2014	CPF's where License issued			Land purchase	Establishment of Neera plant	No. of palms tapped	No. of batches	No. of Neera technicians
1	Trivandrum	11	2	260 tress marked	9 CPFs submitted	Land on lease		25	3rd batch to be completed this week.	60
2	Kollam	11	5	Completed	6 CPFs submitted	Land on lease	Plant construction completed. Machinery erection going on	60	3	70
3	Pathanamthitta	1	1	Completed	Nil	Nil		14	1	13
4	Alappuzha	15	1	400 trees marked	14 CPF s submitted	Land on lease	Machinery purchase in progress	180	3	50
5	Kottayam	1	1	Completed	Nil	No	No	No	Shall start in Dec	
6	Ernakulam	7	2	Completed	Remaining 5 CPFs submitted	Land on lease	-	92	2	38
7	Idukki	1	1	Completed	Nil				Shall start in Dec	
8	Thrissur	19	1	Completed	Remaining18 CPFs submitted	On lease	Pilot plant established	100	Shall start in Dec	
9	Palakkad	14	1	Completed	Remaining13 CPFs submitted	Purchased	Machinery purchase in progress	450	8	174
10	Malappuram	28	1	Completed	Still pending	Yes	Land development progressing	100	2	40
11	Kozhikkode	45	45	Almost completed	NA	Yes	Land development progressing	200	15	300
12	Wayanad	1	1	Almost completed	NA	Yes		25	1	14
13	Kannur	8	1	300	Remaining 7 CPFs submitted	Yes	Under Construction	57	2	32
14	Kasargode	11	1	300	7 CPFs submitted	In progress		Nil	Shall start in Dec	
	Total	173	64							